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Longsdorf, Jason

From: Acimovic, Benjamin [Benjamin.Acimovic@dot.state.co.us]
Sent: Wednesday, February 01, 2012 8:30 AM
To: Acimovic, Benjamin
Subject: 18648: I-70 Frontage Road Project Status Update -  January 2012 Newsletter -2-1-2012

Good morning everyone, 
  
This is your January 2012 newsletter update for project C 0703 – 378 (18648): I-70 Frontage Road.  If anyone finds that I have not 
included something that needs to go out to all stakeholders and team members or finds an error please let me know as soon as 
possible so I can correct it. If you know anyone who needs to be added to this newsletter list please send the contact information to 
Benjamin Acimovic.  If you have questions please check our new website, or contact me or any of the team. 
  
Don’t forget, all the project meeting presentations, meeting minutes, graphics and documents are posted on the website for your 
review at http://www.coloradodot.info/projects/i70frontageroad-idahosprings 
  
Project Leadership Team/Technical Team/CSS:  
  
After presenting a preliminary set of plans to CDOT staff, the PLT/TT, and Clear Creek and Idaho Springs engineering staff in 
December,  the project team has updated those plans and posted them on the website.  
  
On January 18, 2011, Idaho Springs hosted Project Leadership / Technical Team (PLT/TT) meeting #4.  The team made decisions 
about several items (listed below) but focused most of their time discussing three options for the wall designs, and guard rail 
treatments for the cantilever section. 
  

 Cut side wall type, dimension, tier characteristics 
 Guardrail treatment 
 Parking area dimension 
 Crosswalk design at end of separated path 
 Section at Bell property 
 Traffic control during construction 

  
The PLT/TT also decided that we had resolved the relevant issued raised at the initial Greenway Issue Task Force Meeting and that 
there was no need to hold a second meeting.  Information gathering with the rafting companies has also begun in order to 
determine how to minimize construction impacts on their operations. 
  
 Because the PLT/TT requested additional information and visualizations for the walls and railings, held a PLT/TT #5 January 31st 
2012 from 9:00AM to 12:00PM at the Idaho Springs City Hall at 1711 Miner St in Idaho Springs. We will be sending out additional 
visualizations in the next week so we can get additional input and decisions on the wall treatments. Our team is currently looking 
at the rails to see if there are viable alternatives. 
  
Issue Task Force Updates:  
SWEEP PLT #3 Meeting (January 19th 2012) PLT identified the minimization of wetland impacts. It also addressed water quality by 
providing recommendations on how to approach sediment and erosion control and materials management during construction. 
ALIVE PLT #2 Meeting (January 20th  2012) PLT identified measures to minimize harm to wildlife connectivity associated with lighting, 
walls and other vertical barriers.  
Section 106 PLT #2 Meeting (February 16th, 2012) PLT will discuss eligibility and effects determinations for historic resources within 
the Area of Potential Effects. Also discuss measures to minimize harm to locally significant historic resources. 
  
ALIVE, SWEEP and 106 PLT Recommendations will be included in the final plans and contract specifications. All three groups will 
resume for the next life cycle phase: Project Construction. 
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If you have any questions about the PLT/TT or the CSS process for the I-70 Frontage Road Project, please contact Janet Gerak at 
Janet.Gerak@dot.state.co.us or (303) 365-7043. 
  
Design Progress: 
  
After an engineering review meeting December 21st, the team incorporated revisions and posted an updated 30% FIR plan set which 
is posted on the CDOT project website at: 
  
http://www.coloradodot.info/projects/i70frontageroad-idahosprings/I70revisedFrontageRoadFIRset.pdf/view 
  
A formal response to the December 14th  letter from Clear Creek County is being finalized and will posted once it has been provide to 
the County.  If you have any questions about the design progress for the I-70 Frontage Road Project, please contact Benjamin 
Acimovic at Benjamin.Acimovic@dot.state.co.us or (720) 951-6151. 
  
Project Development Schedule: (UPDATED) 
  
PLT/TT #5                                                                                                                           January 31st, 2012  @ 9am – COMPLETE! 
PLT/TT #6                                                               TBD 
Final Office Review (FOR) Meeting                                                                             March 15, 2012 
Project Advertisement                                                                                                    April 19, 2012 
Construction                                                                                                                      June – October 2012 
  
Additional PLT/TT meetings, issue task force meetings and other milestone dates will be scheduled as needed. 
  
Thank you to everyone who has contributed to this project so far! If you have any questions, additions, corrections, concerns, or 
comments please feel free to contact me or Jim Bemelen at (303) 757-7010 at your convenience.  
  
  
Benjamin Acimovic, P.E. 
Region 1 Mountain Residency 
Ph:    (303) 512-5814(7-5814) 
Cell:  (720) 951-6151 
Fax:  (303 )512-5675 
  
  
  


